



## East Coast Greenway Benchmark Assessment

### DC SEGMENT 1: Metropolitan Branch Trail

<b>BASIC INFORMATION</b>	
Using: Metropolitan Branch Trail	
Endpoints	Gallatin St. NE @ Gallatin Pl. NE (DC-MD border) to Madison Dr. NW @ 3 <sup>rd</sup> St. NW (National Mall Path)
Length (miles)	5.1
Current Condition	Some paved, some unimproved RR and Roadside ROW, shared roadway
County	
Municipality	Washington DC
<b>JURISDICTION/CONTACT INFO</b>	
ROW Owner	DCDOT, CSX, NPS, Architect of the Capitol, Catholic University
ROW Manager	DCDOT, CSX, NPS, Architect of the Capitol
Friends Organization	WABA, <a href="http://www.bikewashington.org">www.bikewashington.org</a> , Coalition for the Metropolitan Branch Trail
<b>DEVELOPMENT/CONSULTING CONTACTS</b>	
Planning	
Design	
Construction	
Other	
<b>PRIMARY SEGMENT CONTACT(S)</b>	
<b>Paul Meijer, Co-Chair, Coalition for the Metropolitan Branch Trail, <a href="mailto:MEIJER@cua.edu">MEIJER@cua.edu</a>, (202) 726-7364</b> <b>DC DOT, James Sebastian, <a href="http://www.ddot.dc.gov/bikeprogram">www.ddot.dc.gov/bikeprogram</a> 202-671-2331, <a href="mailto:Jim.sebastian@dc.gov">Jim.sebastian@dc.gov</a></b>	
<b>TRAIL STATUS</b>	
# of markers posted/ Miles signed (permanent off-road)	0
Miles designated (permanent off-road)	
Miles completed (constructed)	1.35
Miles in development (construction)	0.2
Miles in development (design)	1.25
Miles in development (planning)	0.95
Miles pending development (in public control)	
Route miles defined (but not in public control)	
Gap miles (Off road route not defined, straight line +20%)	1.35
<b>FUNDING</b>	
\$ Spent to date	
\$ allocated but not spent	
Estimated in kind value	
Total estimated cost	

[http://www.metbranchtrail.com/Documents/MBT\\_WABA\\_MAP.pdf](http://www.metbranchtrail.com/Documents/MBT_WABA_MAP.pdf)



## East Coast Greenway Benchmark Assessment

### DC SEGMENT 2: National Mall Path

<b>BASIC INFORMATION</b>	
Using: National Mall Path	
Endpoints	Madison Dr. NW @ 3 <sup>rd</sup> St. NW (National Mall Path) to Lincoln Memorial Circle SW @ Henry Bacon Dr. NW (Lincoln Memorial)
Length (miles)	2.2
Current Condition	Stone Dust Paths
County	
Municipality	Washington DC
<b>JURISDICTION/CONTACT INFO</b>	
ROW Owner	National Parks Service
ROW Manager	National Parks Service
Friends Organization	
<b>DEVELOPMENT/CONSULTING CONTACTS</b>	
Planning	
Design	
Construction	
Other	
<b>PRIMARY SEGMENT CONTACT(S)</b>	
<b>National Parks Service-Alexa Viets <a href="mailto:alexa_viets@nps.gov">alexa_viets@nps.gov</a> (202) 245-4694</b> <b>Bob Patten <a href="mailto:rpatten@tooledesign.com">rpatten@tooledesign.com</a>, (240) 462-0040</b>	
<b>TRAIL STATUS</b>	
# of markers posted/ Miles signed (permanent off-road)	
Miles designated (permanent off-road)	2.2
Miles completed (constructed)	2.2
Miles in development (construction)	
Miles in development (design)	
Miles in development (planning)	
Miles pending development (in public control)	
Route miles defined (but not in public control)	
Gap miles (Off road route not defined, straight line +20%)	
<b>FUNDING</b>	
\$ Spent to date	
\$ allocated but not spent	
Estimated in kind value	
Total estimated cost	



## East Coast Greenway Benchmark Assessment

DC SEGMENT 3: Lincoln Memorial to Arlington Memorial Bridge

<b>BASIC INFORMATION</b>	
Using: Lincoln Memorial Circle SW	
Endpoints	Lincoln Memorial Circle SW @ Henry Bacon Dr. NW (Lincoln Memorial) to Arlington Memorial Bridge (East Side)
Length (miles)	0.3
Current Condition	GAP, Paved Road
County	
Municipality	Washington DC
<b>JURISDICTION/CONTACT INFO</b>	
ROW Owner	DCDOT
ROW Manager	DCDOT
Friends Organization	
<b>DEVELOPMENT/CONSULTING CONTACTS</b>	
Planning	
Design	
Construction	
Other	
<b>PRIMARY SEGMENT CONTACT(S)</b>	
DC DOT, James Sebastian, <a href="http://www.ddot.dc.gov/bikeprogram">www.ddot.dc.gov/bikeprogram</a> 202-671-2331, Jim.sebastian@dc.gov Bob Patten <a href="mailto:rpatten@tooledesign.com">rpatten@tooledesign.com</a> , (240) 462-0040	
<b>TRAIL STATUS</b>	
# of markers posted/ Miles signed (permanent off-road)	
Miles designated (permanent off-road)	
Miles completed (constructed)	
Miles in development (construction)	
Miles in development (design)	
Miles in development (planning)	
Miles pending development (in public control)	
Route miles defined (but not in public control)	
Gap miles (Off road route not defined, straight line +20%)	0.3
<b>FUNDING</b>	
\$ Spent to date	
\$ allocated but not spent	
Estimated in kind value	
Total estimated cost	



## East Coast Greenway Benchmark Assessment

### DC SEGMENT 4: Arlington Memorial Bridge

<b>BASIC INFORMATION</b>	
Using: Arlington Memorial Bridge side path	
Endpoints	East & West points of Arlington Memorial Bridge
Length (miles)	0.4
Current Condition	Concrete Side path
County	
Municipality	Washington DC
<b>JURISDICTION/CONTACT INFO</b>	
ROW Owner	National Parks Service
ROW Manager	National Parks Service
Friends Organization	
<b>DEVELOPMENT/CONSULTING CONTACTS</b>	
Planning	
Design	
Construction	
Other	
<b>PRIMARY SEGMENT CONTACT(S)</b>	
<b>National Parks Service-Alexa Viets <a href="mailto:alexa_viets@nps.gov">alexa_viets@nps.gov</a> (202) 245-4694</b> <b>Bob Patten <a href="mailto:rpatten@tooledesign.com">rpatten@tooledesign.com</a>, (240) 462-0040</b>	
<b>TRAIL STATUS</b>	
# of markers posted/ Miles signed (permanent off-road)	
Miles designated (permanent off-road)	0.4
Miles completed (constructed)	0.4
Miles in development (construction)	
Miles in development (design)	
Miles in development (planning)	
Miles pending development (in public control)	
Route miles defined (but not in public control)	
Gap miles (Off road route not defined, straight line +20%)	
<b>FUNDING</b>	
\$ Spent to date	
\$ allocated but not spent	
Estimated in kind value	
Total estimated cost	