

2007 BLUEPRINTS FOR ACTION:
Segment Specific Objectives



SEGMENT	STATUS 2006		NEXT STEPS 2007	Contact
	Miles	Current Condition		
SEGMENT 1a: DE Border to Conowingo Dam	23.5	On road	a) Work with Cecil Co., DNR, & Rising Sun. Advocate for sidepath study.	Greg Hinchcliffe (401) 558-2358
SEGMENT 1b: Conowingo Dam	0.9		a) Improve bike/ped facility on dam share the road signs, bike/ped activated flashing warning lights, shuttle service, call boxes); enlist other stakeholders (bike clubs, LSHG, One Less Car, etc.)	Greg Hinchcliffe (401) 558-2358
SEGMENT 1c: Harford County	17	On Road	a) Develop support for gap study and seek funding b) Present alignment to MDOT as state bike route and get MDOT endorsement as ECG.	Greg Hinchcliffe (401) 558-2358
SEGMENT 2: Torrey C. Brown Rail Trail	20	Designated asphalt path	a) Secure endorsement letter from DNR b) Work on signage instillation c) Update previous designation paperwork	
Segment 3: Torrey C. Brown Rail Trail to Jones Fall Trail	11	On road	a) Pursue funding options for gap study re route to connect these two trails b) Arrange meeting with US Rep. Ruppersburger and Baltimore County Executive Smith	Greg Hinchcliffe (401) 558-2358
SEGMENT 4: Jones Falls Trail	10	2 miles asphalt path , 8 miles in development	a) Monitor balance of construction to keep it on track b) Work on signage instillation	Anne Draddy anne.draddy@baltimorecity.gov
SEGMENT 5: Gwynn's Falls Trail	6	Designated and signed asphalt path	a) Create friends group for trail	
SEGMENT 6: Gwynn's Falls Trail to BWI Trail	4	In planning	a) Track Progress	Dave Dionne (410) 222-8820

Maryland

Segment Specific Objectives

SEGMENT	STATUS 2006		NEXT STEPS 2007	Contacts
	Miles	Current Condition		
SEGMENT 7: BWI Trail (Baltimore Washington International)	4.5	Designated asphalt path	a) Work on signage instillation	Dave Dionne (410) 222-8820
SEGMENT 8: John Overstreet Connector	1.5	Designated and signed asphalt path	a)	Dave Dionne (410) 222-8820
SEGMENT 9: B & A Trail (Baltimore & Annapolis)	11.8	Designated and signed asphalt path	a) Update information on kiosk panels	Dave Dionne (410) 222-8820
SEGMENT 10: B& A Trail to Colonial Annapolis Maritime Trail	2.0	On road	a) Approach MDOT for designation as official state bike route b) Work on signage installation	Steve Carr Stevecarr@t oad.net
SEGMENT 11: CAMT (Colonial Annapolis Maritime Trail)	7.25	1.25 designated asphalt path, 6 miles on road city of Annapolis bike route	a) Replace signs on off-road sections; determine sign locations for on-road sections & install interim route signs	Steve Carr Stevecarr@t oad.net
SEGMENT 12: South Shore Trail	10	In planning. County in process of completing land ownership research and hiring engineering firm to survey remainder of trail.	a) Monitor trail construction and designate as appropriate.	Dave Dionne (410) 222-8820
SEGMENT 13: Odenton Road Bicycle Path	1.3	Designated asphalt path	a) Install trail markers	Dan Anderson 410-222-7566
SEGMENT 14a: WB&A Trail-Anne Arundel County	4.0	4 miles paved trail, 2 miles gravel trail, 2 mile GAP. 6 miles designated	a) Advocate and monitor progress for bridge over Patuxent River b) Monitor trail construction regarding designation. c) Designate and install trail markers as appropriate	Dave Dionne (410) 222-8820

2007 BLUEPRINTS FOR ACTION:



Maryland

Segment Specific Objectives

SEGMENT	STATUS 2006		NEXT STEPS 2007	Contacts
	Miles	Current Condition		
SEGMENT 15: WB&A to Anacostia Tributary System	14	On road	a) Advocate and seek funding for gap study.	Fred Shaffer 301-952-3661
SEGMENT 16a: ATTS-Indian Creek Trail (1)	0.5	0.4 mile Paved Path , 0.1 mile on road	a) Work to move entirely off road	
SEGMENT 16b: ATTS-Lake Loop Trail	0.8	0.6 Paved path, 0.2 On road	a) Work to move entirely off road	
SEGMENT 16c: ATTS-Indian Creek Trail (2)	0.2	Asphalt path	a) Map ECG signage and wayfinding locations	
SEGMENT 16d: ATTS-Northeast Branch Trail	3.4	Asphalt path	a) Map ECG signage and wayfinding locations	
SEGMENT 16e: Northwest Branch Trail	1.75	Asphalt path	a) Map ECG signage and wayfinding locations	
SEGMENT 17: Anacostia Gateway Trail	1.0	In planning	a) Monitor trail development; designate and install trail markers as appropriate	Paul Meijer (202) 726-7364