

Status of the ECG Off-Road Spine Route in Miles - Nov 06 2007

		In Public Control										
State	Total Route (miles)	Miles Signed Permanent Off-road	Miles Signed Interim On-road	Miles Designated Permanent Off-road		Miles Designated Interim On-road	% Completed (Constructed)	Miles Completed (Constructed)	Miles in Development (Construct.-In planning-In design)	Miles Pending Development (in public control)	Route Miles defined but not in public control	Gap Miles (Off-road route not defined)
				Spn	Alt							
ME	387.1	29.2	68.5	23.0	2.2		7%	26.7	98.7	48.6	41.1	172
NH	15.9	0	0	0.0	0.0		0%	0	0.15	3.15	12	0.6
MA	144	5.6	0	13.6	0.0		14%	20	40.4	14.15	42.7	26.75
RI	48.8	8	0	21.3	10.0		47%	23	19.05	0	0	6.75
CT	196.7	21.8	10.6	39.4	0.0		24%	46.75	61.85	63.1	7.3	17.7
NY	41.6	0	0	7.2	13.8		58%	24.2	6.5	3.2	3.5	4.2
NJ	87.3	34	12	34.0	0.5		48%	42	18	5.5	9.8	12
PA	80.5	1.2	52.6	1.2	0.0		20%	15.9	27.3	4.5	7.6	25.2
DE	40.65	0	0	0.0	0.0		38%	15.4	2.75	19.2	0	3.3
MD	163.25	26	0	63.6	0.0		39%	63.6	23	0	0	76.65
DC	8	0	0	2.6	0.0		49%	3.95	2.4	0	0	1.65
VA	276.4	0	0	16.0	2.9		7%	19.4	47.3	0	78	131.7
NC	390	8.7	0	23.5	2.75		13%	49.25	25.8	17.25	59	238.7
SC	295.7	16.25	3.8	27.2	0.0		10%	29.7	47	101.75	53	64.25
GA	161.3	0	0	0.0	0.0		3%	4.05	23.25	48.55	22.5	62.95
FL	585.1	1	0	69.1	0.0		28%	161.4	152.8	245.3	0	25.6
total miles	2922.3	151.8	148	341.7	32.15			545.3	596.25	574.25	336.5	870
Total %	100%	5%	5%	12%			18.7%	18.7%	20%	20%	12%	30%